Amendment 397 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 397 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this qnw day of August , 2017, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

- 1. Central Puget Sound Regional Transit Authority ("Sound Transit")
- 2. King County ("King County")
- 3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
- 4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
- 5. Snohomish County Public Transportation Benefit Area ("Community Transit")
- 6. City of Everett ("Everett")
- 7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to add passenger type ID, route ID, trip ID and descriptions to Universes. This work is performed per *Change Request (CR-113052) ST Add Passenger Type ID and Description to Universes* as approved by Sound Transit on Friday, June 30, 2017.
- C. The Parties agree that the Work necessary to modify the Universes will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

- 1.1 Update AV_FARE_PAYMENT_TXNS to select passenger type ID
- 1.2 Update AV_BILLABLE_LINKED_TRIPS to select the passenger type ID and ORIGINAL_PARENT_ROUTE_ID
- 1.3 Update the FARE_PAYMENT_TRANSACTION Universe to bring in passenger type field from AV_FARE_PAYMENT_TXNS
- 1.4 Update BILLABLE_LINKED_TRIP Universe to bring in the passenger type, PARENT_ROUTE_ID (ORIGINAL_PARENT_ROUTE_ID) & TRIP_ID (TRIP_WID) fields from AV_BILLABLE_LINKED_TRIPS
- 1.5 If required, AV_BILLABLE_LINKED_TRIPS may be updated to include the trip ID (and other trip details)
- 1.6 No existing reports (canned & ad-hoc) will be updated as part of this change

Documentation

The Contractor will update the following documentation:

SEA-08301 Universe Design

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed no later than December 31, 2017.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 397

TOTAL	\$13,061
Add passenger type ID, route ID, trip ID and descriptions to Universes.	

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Three Hundred ninety-seven shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.	The Agencies
By:	By: Charl Hotel Their: ORCH Operations Manage
Date: 8-8-17	On behalf of the Agencies Date: 9/9/17